
Georgia Date:

User: vepps   Department of Transportation Page 1 of 8

Pay Period: 01/11/2014

to 02/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0012

02/10/2014

Contract Location: Time Allowed:

LEE RD (CR 817) @MONIER BLVD TO SWEETWATER INDUSTRIAL CONNEC

 

Contractor:

MCCARTHY IMPROVEMENT COMPANY Date Let:

5401 VICTORIA AVE. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DAVENPORT IA 52807-2939 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

10/19/2012

11/30/2012

12/28/2012

01/09/2013

02/06/2013

00/00/0000

00/00/0000

1026 Days

10/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 38.11

391 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$17,387,073.15

$16,978,937.17

$11,356,618.54

34.68%

Counties:

Douglas

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0001917      $17,387,073.15 $16,978,937.17 $11,356,618.54 34.68% $216,497.04

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 8

Pay Period: 01/11/2014

to 02/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0012

02/10/2014

Project Number: 0001917      LEE RD (CR 317) - BRIDGE RCNST

 

NHS00-0001-00(917)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,824,363.63 $4,651,166.00 $173,197.63

Non-Participating $1,206,090.98 $1,162,791.57 $43,299.41

Total Earnings $6,030,454.61 $5,813,957.57 $216,497.04

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $6,030,454.61 $5,813,957.57 $216,497.04

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,030,454.61 $5,813,957.57

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $216,497.04

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 8

Pay Period: 01/11/2014

to 02/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0012

02/10/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .573

 225000.000 .011

NHS00-0001-00(917)

 

.584 $2,475.00 $131,400.00

0009 600-0001     FLOWABLE FILL CY  6.000 19.134

 175.000 .000

 

 

19.134 $.00 $3,348.45

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  49,269.000 15,966.830

 13.000 1,385.570

 

 

17,352.400 $18,012.41 $225,581.20

0035 318-3000     AGGR SURF CRS TN  1,600.000 1,687.580

 18.000 -93.450

 

 

1,594.130 $-1,682.10 $28,694.34

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  3,576.000 .000

L & H LIME 70.000 586.510

 

 

586.510 $41,055.70 $41,055.70

0050 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  10,007.000 264.500

TL & H LIME 61.000 1,084.910

 

 

1,349.410 $66,179.51 $82,314.01

0070 413-1000     BITUM TACK COAT GL  4,270.000 90.000

 3.000 810.000

 

 

900.000 $2,430.00 $2,700.00

0120 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  7,830.000 2,532.000

 10.000 11.000

 

 

2,543.000 $110.00 $25,430.00

0135 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  8,600.000 .000

 5.000 289.000

 

 

289.000 $1,445.00 $1,445.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 8

Pay Period: 01/11/2014

to 02/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0012

02/10/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0170 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,590.000 33.020

 82.000 482.270

 

 

515.290 $39,546.14 $42,253.78

Category Amount: $169,571.66 $584,222.48

Category Number: 0020 DRAINAGE

0210 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 4.000

 600.000 .000

 

 

4.000 $.00 $2,400.00

0240 668-1100     CATCH BASIN, GP 1 EA  43.000 23.500

 2150.000 -1.000

 

 

22.500 $-2,150.00 $48,375.00

0245 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  60.000 10.000

 111.000 -1.000

 

 

9.000 $-111.00 $999.00

0250 668-2100     DROP INLET, GP 1 EA  20.000 10.500

 2000.000 1.000

 

 

11.500 $2,000.00 $23,000.00

0280 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  263.000 1,156.943

 35.000 .000

 

 

1,156.943 $.00 $40,493.01

0285 603-7000     PLASTIC FILTER FABRIC SY  983.000 5,274.284

 3.000 .000

 

 

5,274.284 $.00 $15,822.85

Category Amount: $-261.00 $131,089.86

Category Number: 0030 TEMPORARY EROSION CONTROL

0310 163-0232     TEMPORARY GRASSING AC  20.000 22.898

 150.000 .000

 

 

22.898 $.00 $3,434.70



Georgia Date:

User: vepps   Department of Transportation Page 5 of 8

Pay Period: 01/11/2014

to 02/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0012

02/10/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0330 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,400.000 2,008.875

 14.000 .000

 

 

2,008.875 $.00 $28,124.25

0355 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  15,000.000 2,736.000

 0.800 195.000

 

 

2,931.000 $156.00 $2,344.80

0370 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  8.000 11.000

 110.000 .000

 

 

11.000 $.00 $1,210.00

0375 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  20.000 24.000

 630.000 1.000

 

 

25.000 $630.00 $15,750.00

0380 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  100.000 98.000

 47.000 23.000

 

 

121.000 $1,081.00 $5,687.00

0400 171-0030     TEMPORARY SILT FENCE, TYPE C LF  30,000.000 33,476.625

 2.550 165.000

 

 

33,641.625 $420.75 $85,786.14

Category Amount: $2,287.75 $142,336.89

Category Number: 0070 BRIDGE

0585 441-0004     CONC SLOPE PAV, 4 IN SY  986.000 200.444

 45.000 205.333

 

 

405.777 $9,239.99 $18,259.97

0610 507-9001     PSC BEAMS, AASHTO TYPE I, BR NO - LF  992.000 206.600

 115.000 206.600

1

 

413.200 $23,759.00 $47,518.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 8

Pay Period: 01/11/2014

to 02/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0012

02/10/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE

0625 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .033

 115000.000 .020

1

 

.053 $2,300.00 $6,095.00

0645 540-1102     REMOVAL OF EXISTING BR, BR NO - LS  1.000 .000

 80000.000 .040

1

 

.040 $3,200.00 $3,200.00

Category Amount: $38,498.99 $75,072.97

Category Number: 0010 ROADWAY

0845 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,050.000 1,833.000

 2.400 .000

 

 

1,833.000 $.00 $4,399.20

0895 441-4030     CONC VALLEY GUTTER, 8 IN SY  131.000 150.511

 40.000 -51.729

 

 

98.782 $-2,069.16 $3,951.28

Category Amount: $-2,069.16 $8,350.48

Category Number: 0020 DRAINAGE

0915 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  65.000 90.000

 89.000 .000

 

 

90.000 $.00 $8,010.00

Category Amount: $0.00 $8,010.00

Category Number: 0010 ROADWAY

1010 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  1,500.000 56.500

 40.000 5.000

 

 

61.500 $200.00 $2,460.00

Category Amount: $200.00 $2,460.00



Georgia Date:

User: vepps   Department of Transportation Page 7 of 8

Pay Period: 01/11/2014

to 02/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0012

02/10/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

1020 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 6.000

 100.000 .000

 

 

6.000 $.00 $600.00

1025 167-1500     WATER QUALITY INSPECTIONS MO  36.000 11.000

 500.000 1.000

 

 

12.000 $500.00 $6,000.00

1030 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  3,600.000 8,764.500

RAW CHECK DAM 3.000 .000

 

 

8,764.500 $.00 $26,293.50

Category Amount: $500.00 $32,893.50

Category Number: 0010 ROADWAY

1425 158-1000     TRAINING HOURS HR  5,000.000 797.000

 0.800 155.750

 

 

952.750 $124.60 $762.20

Category Amount: $124.60 $762.20

Category Number: 0070 BRIDGE

1480 507-9033     PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO -LF  3,740.000 1,573.360

 185.000 41.320

1

 

1,614.680 $7,644.20 $298,715.80

Category Amount: $7,644.20 $298,715.80

Category Number: 0020 DRAINAGE

1500 550-1303     STORM DRAIN PIPE, 30 IN, H 20-25 LF  244.000 376.000

 55.000 .000

 

 

376.000 $.00 $20,680.00

Category Amount: $0.00 $20,680.00



Georgia Date:

User: vepps   Department of Transportation Page 8 of 8

Pay Period: 01/11/2014

to 02/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0012

02/10/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1530 621-4021     CONCRETE SIDE BARRIER, TYPE 2A LF  275.000 325.840

 155.000 .000

 

 

325.840 $.00 $50,505.20

Category Amount: $0.00 $50,505.20

Category Number: 0090 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -33.600

 1.000 .000

(IN #1)

                                                            

-33.600 $.00 ($33.60)

Category Amount: $0.00 $-33.60

Category Number: 0010 ROADWAY

9050 210-0250     UNDERCUT EXCAVATION CY  .000 750.000

 5.000 .000

Undercut Excavation Sweetwater Conn. &  Lee Rd. 750cy.

                                                            

750.000 $.00 $3,750.00

Category Amount: $0.00 $3,750.00

Project Total Amount: $216,497.04 $6,030,454.61


